
CDBG DR2015 Project Status Update

Housing and Community Affairs 

Committee  

Stephen C. Costello

Chief Resilience Officer

Stephen C. Costello
Chief Resilience Officer

1

October 24, 2017



• HUD direct allocation of CDBG DR funding - $66.5 
million

• $40 million for infrastructure projects

• Must be in area affected by 2015 presidentially-
declared disaster

• Must be in and/or benefit low- to moderate-income 
area

• Cannot supplant existing project

• Unprecedented cooperation between HCD and PWE
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• City completed improvements along 
Fulton (Tidwell to Parker) in October 
2016

• City has current project to improve 
Clark (Tidwell to Parker)

• Projects will improve trunk sewer 
capacity to serve areas adjacent to 
Fulton and Clark

• Side streets along Fulton and Clark 
use roadside ditches to convey storm 
water

• Existing roadside ditches are in poor 
condition and require reconstruction 
to adequately convey storm water 
runoff 

Northline/Northside 

Drainage and Paving 

Improvements
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• Ditch regrading and re-establishment to the 
receiving points of the Fulton/Clark drainage 
systems

• Driveway culverts replaced and resized to allow 
sufficient flow capacities 

• Base repairs, asphalt overlays, and concrete panel 
replacements, as needed

• Design contract to City Council 10/25/2017

• Construction award early 2019 



• City previously completed 
improvements on Hirsch (Kelley to 
E. Crosstimbers) to provide 
improved storm sewer capacity

• Side streets along Hirsch use 
roadside ditches to convey storm 
water runoff to the Hirsch trunk 
storm sewer

• Existing roadside ditches are in poor 
condition and require reconstruction 
to adequately convey storm water 
runoff 

Bonita Gardens 

Drainage and Paving 

Improvements
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• Ditch regrading and re-establishment to the 
receiving points of the Hirsch Road drainage system

• Driveway culverts replaced and resized to allow 
sufficient flow capacities 

• Base repairs, asphalt overlays, and concrete panel 
replacements, as needed

• Design contract to City Council 10/25/2017

• Construction award early 2019 



• City has identified three parcels 
of land adjacent to HCFCD D-
140-00-00 (Fondren Diversion 
Channel) in Brays Bayou 
watershed on which to locate a 
detention basin

• Detention basin will benefit 
homes in the area by reducing 
water surface elevations

Spellman 

Detention Basin



Spellman Detention Basin
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• Acquire three parcels, demolish existing buildings on 
properties, and construct a 264-acre foot detention 
basin adjacent to Fondren Diversion Channel, 
including associated drainage structures

• Storm sewer improvements along West Bellfort

• Associated pavement repairs

• Design contract to City Council December 2017

• Construction award 2020
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